

Suggestion to the Lead Partner and additional information on this activity, if any											
WP3 - Designing new training courses and internal testing within partner universities	Detailed description of the activities conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	PUT	POLIBA	UNIBA	UPM	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
LIU	Designing new training courses and internal testing	Interesting challenge and necessity to stay attractive HEI, update of courses is regular activity at PUT but testing required some effort	No suggestions	Any suggestions	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Expected start date	M12										
Expected end date	M22										
Actual start date	M12										
Actual end date	M22										
Comments on the deviations, if any											
Deviation from the workplan?	No	PUT	POLIBA	UNIBA	UPM	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	--	We tried to meet the deadlines with testing but it was difficult because of availability of students	No deviation detected	No	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Any deviation detected	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Comments on this information, if any											
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	No	PUT	POLIBA	UNIBA	UPM	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
	No	The most difficult was getting feedback from students and tried to encourage them as much as possible	Any problem experienced	NO	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Any	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No	PUT	POLIBA	UNIBA	UPM	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
	No	No	Any problem experienced	NO	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Any	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment

		Suggestion to the Lead Partner and additional information on this activity, if any									
WP7 - Quality Assurance	Detailed description of the activities conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	POLIBA	UNIBA	LIU	UPM	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
VALUEDO	During the VII quarter ValueDo kept on checking on the quality of processes, results and activities. ValueDo kept on checking partners financial documents and supporting Poliba for financial issues; furthermore, ValueDo kept updating the Quality Assurance Plan.	No suggestions	No suggestions	No suggestions	Please provide a feedback, if any	Cooperation was smooth and the workspace was perfectly managed	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Expected start date	M1										
Expected end date	M36										
Actual start date	M1										
Actual end date	M36										
		Comments on the deviations, if any									
Deviation from the workplan?	No	POLIBA	UNIBA	LIU	UPM	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	//	No deviation from the workplan	No deviations	No deviation	Please provide a feedback, if any	no deviations	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
		Comments on this information, if any									
		POLIBA	UNIBA	LIU	UPM	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	No problems occurred so far. ValueDo will be at partners' disposal for supporting them adopt the QA tools	Any problem experienced	No problems	No problems	Compulsory section, please comment	no problems experienced	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No problems are expected, as the tools are easy to adopt. If problems will have doubts or encounter problems, ValueDo is ready to support them	Any problem expected	No problems	No problems	Compulsory section, please comment	no problems expected	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment

Suggestion to the Lead Partner and additional information on this activity, if any											
WPS - Project Evaluation	Detailed description of the activities conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements.	POLIBA	UNIBA	LIU	VALUE	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
UPM	Driving the effective external assessment process and analysis of the findings	No suggestions	No suggestions	No suggestions	Please provide a feedback, if any	No problems with this WP execution, exchange of information was satisfactory and helpful	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Expected start date	M1										
Expected end date	M30										
Actual start date	M1										
Actual end date	ongoing										
Comments on the deviations, if any											
Deviation from the workplan?	Minor delay, just adjusting to the BK availability	POLIBA	UNIBA	LIU	VALUE	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	Good quality feedback from partners improved the BK and it took a bit longer to get it ready	Good decision	Completely agree with the decision	Good decision	Please provide a feedback, if any	no	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Comments on this information, if any											
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	None, all the external experts contacted have worked very professionally	Any problem experienced	No problems	No problems	Compulsory section, please comment	no problems experienced	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	Not at all.	Any problem expected	No	No problems	Compulsory section, please comment	no problems expected	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	No problems expected	Compulsory section, please comment

Suggestion to the Lead Partner and additional information on this activity, if any											
WP9 - Dissemination and Exploitation of Results	Detailed description of the activities conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	POLIBA	UNIBA	LIU	VALUE	PUT	UPM	TDIT	IMPLE	ARRUTI	ALCO
INFOTECH	<ul style="list-style-type: none"> - Updating the YouTube channel; - Updating the social media pages; - Preparing the Interim report; - Creating the private sections on the IE3 website for uploading folders of documents to the Interim report 	No suggestions	Any suggestions to provide	No suggestions	Please provide a feedback, if any	Social media is important and we tried to prepare as much feedback and supporting information as possible	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Expected start date	M1										
Expected end date	M36										
Actual start date	no deviation										
Actual end date	no deviation										
Comments on the deviations, if any											
Deviation from the workplan?	none	POLIBA	UNIBA	LIU	VALUE	PUT	UPM	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	---	No deviation from the workplan	No deviations	No deviations	Please provide a feedback, if any	Sometimes it was difficult to provide valuable and interesting updates - especially when project was in its initial stages	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Comments on this information, if any											
		POLIBA	UNIBA	LIU	VALUE	PUT	UPM	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	none	Any problem experienced	NO	No	Compulsory section, please comment	no problems experienced	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	none	Any problem expected	NO	No	Compulsory section, please comment	no problems expected	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment

R3.2	Result Responsible			
Renewed IE&M Course evaluation report	LIU			
Expected start date	M13			
Expected end date	M16			
Actual start date	M13			
Actual end date	M21			
		Comments on result preparation		
Percentage of completion	100%	<i>The partner Universities, with the support of the other HEI and the companies, renewed one (or more) course selected among the ones active. The renewed course was drafted upon the guidelines set in the BoK and a plethora of different tools to be used (slides, reference documents, exercises, quizzes...) to make lessons more entertaining and immersive and increase the attractiveness of the project in potential new partners.</i>		
Please provide here below your evaluation on this Result				
	PUT	Did the partner universities renew one or more courses according to the guidelines set in the BoK?	yes	If no, explain
		Did the renewed course include different tools such as slides, reference documents, exercises, and quizzes?	yes	If no, explain
		Did the renewal of the course aim to increase its attractiveness for potential new partners?	yes	If no, explain
	POLIBA	Did the partner universities renew one or more courses according to the guidelines set in the BoK?	yes	If no, explain
		Did the renewed course include different tools such as slides, reference documents, exercises, and quizzes?	yes	If no, explain
		Did the renewal of the course aim to increase its attractiveness for potential new partners?	yes	If no, explain
	UNIBA	Did the partner universities renew one or more courses according to the guidelines set in the BoK?	yes	If no, explain
		Did the renewed course include different tools such as slides, reference documents, exercises, and quizzes?	yes	If no, explain
		Did the renewal of the course aim to increase its attractiveness for potential new partners?	yes	If no, explain
	UPM	Did the partner universities renew one or more courses according to the guidelines set in the BoK?	yes	If no, explain
		Did the renewed course include different tools such as slides, reference documents, exercises, and quizzes?	yes	If no, explain
		Did the renewal of the course aim to increase its attractiveness for potential new partners?	yes	If no, explain
		Did the partner universities renew one or more courses according to the guidelines set in the BoK?	yes	If no, explain

	VALUE	Did the renewed course include different tools such as slides, reference documents, exercises, and quizzes?	yes	If no, explain
		Did the renewal of the course aim to increase its attractiveness for potential new partners?	yes	If no, explain
	INFO	Did the partner universities renew one or more courses according to the guidelines set in the BoK?	yes	If no, explain
		Did the renewed course include different tools such as slides, reference documents, exercises, and quizzes?	yes	If no, explain
		Did the renewal of the course aim to increase its attractiveness for potential new partners?	yes	If no, explain
	TDIT	Did the partner universities renew one or more courses according to the guidelines set in the BoK?	yes	If no, explain
		Did the renewed course include different tools such as slides, reference documents, exercises, and quizzes?	yes	If no, explain
		Did the renewal of the course aim to increase its attractiveness for potential new partners?	yes	If no, explain
	IMPLE	Did the partner universities renew one or more courses according to the guidelines set in the BoK?	yes	If no, explain
		Did the renewed course include different tools such as slides, reference documents, exercises, and quizzes?	yes	If no, explain
		Did the renewal of the course aim to increase its attractiveness for potential new partners?	yes	If no, explain
	ARRUTI	Did the partner universities renew one or more courses according to the guidelines set in the BoK?	yes	If no, explain
		Did the renewed course include different tools such as slides, reference documents, exercises, and quizzes?	yes	If no, explain
		Did the renewal of the course aim to increase its attractiveness for potential new partners?	yes	If no, explain
	ALCO	Did the partner universities renew one or more courses according to the guidelines set in the BoK?	yes	If no, explain
		Did the renewed course include different tools such as slides, reference documents, exercises, and quizzes?	yes	If no, explain
		Did the renewal of the course aim to increase its attractiveness for potential new partners?	yes	If no, explain

R3.3	Result Responsible			
Renewed IE&M Course evaluation report	LIU			
Expected start date	M17			
Expected end date	M20			
Actual start date	M17			
Actual end date	M20			
		Comments on result preparation		
Percentage of completion	100	<i>This document reports the feedback concerning all Pilot Actions carried out. Each University Partner will analyse all the data and suggestions provided by participants in questionnaires along with the results tables of the Pilot Actions. All the National evaluation will feed the Renewed IE3 Course Evaluation Report.</i>		
Please provide here below your evaluation on this Result				
	PUT	1) Did the "Renewed IE&M Course evaluation report" present new content in an interesting way?	yes	If no, explain
		2) Did the students' perspective provide new lessons learned for the "Renewed IE&M Course evaluation report"?	yes	If no, explain
		3) Did the "Renewed IE&M Course evaluation report" indicate that students acquired new skills?	yes	If no, explain
	POLIBA	1) Did the "Renewed IE&M Course evaluation report" present new content in an interesting way?	yes	If no, explain
		2) Did the students' perspective provide new lessons learned for the "Renewed IE&M Course evaluation report"?	yes	If no, explain
		3) Did the "Renewed IE&M Course evaluation report" indicate that students acquired new skills?	yes	If no, explain
	UNIBA	1) Did the "Renewed IE&M Course evaluation report" present new content in an interesting way?	yes	If no, explain
		2) Did the students' perspective provide new lessons learned for the "Renewed IE&M Course evaluation report"?	yes	If no, explain
		3) Did the "Renewed IE&M Course evaluation report" indicate that students acquired new skills?	yes	If no, explain
	UPM	1) Did the "Renewed IE&M Course evaluation report" present new content in an interesting way?	yes	If no, explain
		2) Did the students' perspective provide new lessons learned for the "Renewed IE&M Course evaluation report"?	yes	If no, explain
		3) Did the "Renewed IE&M Course evaluation report" indicate that students acquired new skills?	yes	If no, explain
		1) Did the "Renewed IE&M Course evaluation report" present new content in an interesting way?	yes	If no, explain

	VALUE	2) Did the students' perspective provide new lessons learned for the "Renewed IE&M Course evaluation report"?	yes	If no, explain
		3) Did the "Renewed IE&M Course evaluation report" indicate that students acquired new skills?	yes	If no, explain
	INFO	1) Did the "Renewed IE&M Course evaluation report" present new content in an interesting way?	yes	If no, explain
		2) Did the students' perspective provide new lessons learned for the "Renewed IE&M Course evaluation report"?	yes	If no, explain
		3) Did the "Renewed IE&M Course evaluation report" indicate that students acquired new skills?	yes	If no, explain
	TDIT	1) Did the "Renewed IE&M Course evaluation report" present new content in an interesting way?	yes	If no, explain
		2) Did the students' perspective provide new lessons learned for the "Renewed IE&M Course evaluation report"?	yes	If no, explain
		3) Did the "Renewed IE&M Course evaluation report" indicate that students acquired new skills?	yes	If no, explain
	IMPLE	1) Did the "Renewed IE&M Course evaluation report" present new content in an interesting way?	yes	If no, explain
		2) Did the students' perspective provide new lessons learned for the "Renewed IE&M Course evaluation report"?	yes	If no, explain
		3) Did the "Renewed IE&M Course evaluation report" indicate that students acquired new skills?	yes	If no, explain
	ARRUTI	1) Did the "Renewed IE&M Course evaluation report" present new content in an interesting way?	yes	If no, explain
		2) Did the students' perspective provide new lessons learned for the "Renewed IE&M Course evaluation report"?	yes	If no, explain
		3) Did the "Renewed IE&M Course evaluation report" indicate that students acquired new skills?	yes	If no, explain
	ALCO	1) Did the "Renewed IE&M Course evaluation report" present new content in an interesting way?	yes	If no, explain
		2) Did the students' perspective provide new lessons learned for the "Renewed IE&M Course evaluation report"?	yes	If no, explain
		3) Did the "Renewed IE&M Course evaluation report" indicate that students acquired new skills?	yes	If no, explain