

		Suggestion to the Lead Partner and additional information on this activity, if any										
WP4 - Turning training courses into e-learning courses and application to other partner Universities	Detailed description of the activities conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	PUT	POLIBA	UNIBA	LIU	RU UNIBA	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
UPM	Creation of the e-learning content and maintenance of the test-bed infrastructure	E-learning implementation is valuable improvement to education process	No suggestions	No problems	No problems	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Any	progress as per plan	Please provide a feedback, if any	Please provide a feedback, if any
Expected start date	M21											
Expected end date	M35											
Actual start date	M19											
Actual end date	M35											
		Comments on the deviations, if any										
Deviation from the workplan?	Yes	PUT	POLIBA	UNIBA	LIU	RU UNIBA	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	Started earlier to better accomodate module delivery dates	starting date adjusted to academic year schedule	starting date adjusted to academic year schedule	starting date adjusted to academic year schedule	starting date adjusted to academic year schedule	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	No deviation detected	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
		Comments on this information, if any										
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	No relevant problems were found nor reported to the WP leader.	no	No problems experienced	NO	No problems	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Any	Some issues with creating the courses material in a digital format but has been solved	No problem with the use of the e-learning module	Compulsory section, please comment
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No specific problems have been foreseen. However additional support was envisaged as mitigation strategy.	no	No problems expected	NO	No problems	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Any	No problem expected	Compulsory section, please comment	Compulsory section, please comment

[illegible]

		Suggestion to the Lead Partner and additional information on this activity, if any										
WP7 - Quality Assurance	Detailed description of the activities conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	POLIBA	UNIBA	LIU	UPM	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
VALUEDO	During the IX quarter Valuedo kept on checking on the quality of processes, results and activities. Valuedo kept on checking partners financial documents and supporting Poliba for financial issues; furthermore, Valuedo kept updating the Quality Assurance Plan.	No suggestions	Ok	No further suggestions	OK with us	Please provide a feedback, if any	Well organized quality monitoring and reporting	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Expected start date	M1											
Expected end date	M36											
Actual start date	M1											
Actual end date	M36											
		Comments on the deviations, if any										
Deviation from the workplan?	No	POLIBA	UNIBA	LIU	UPM	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	//	Please provide a feedback, if any	NO	No	Nothing relevant to add	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
		Comments on this information, if any										
		POLIBA	UNIBA	LIU	UPM	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	No problems occurred so far. Valuedo will be at partners' disposal for supporting them adopt the QA tools	Compulsory section, please comment	NO	No	no problems experienced	Compulsory section, please comment	no problems experienced	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No problems are expected, as the tools are easy to adopt. If problems will have doubts or encounter problems, Valuedo is ready to support them.	Compulsory section, please comment	NO	No	no problems expected	Compulsory section, please comment	no problems expected	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment

		Suggestion to the Lead Partner and additional information on this activity, if any										
WP6 - Project Evaluation	Detailed description of the activities conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	POLIBA	UNIBA	LIU	VALUE	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
UPM	Preparation of survey to be conducted to assess materials by e-learning participants	No suggestions	No suggestions	No further suggestions	Please provide a feedback, if any	Please provide a feedback, if any	Well organized assessment process	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Expected start date	M1											
Expected end date	M36											
Actual start date	M1											
Actual end date	M36											
		Comments on the deviations, if any										
Deviation from the workplan?	No	POLIBA	UNIBA	LIU	VALUE	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	-	Please provide a feedback, if any	NO	No	Please provide a feedback, if any	Please provide a feedback, if any	No deviations	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
		Comments on this information, if any										
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	Nothing relevant to be reported	Compulsory section, please comment	NO	No	Compulsory section, please comment	Compulsory section, please comment	no problems experienced	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No additional issues are expected	Compulsory section, please comment	NO	No	Compulsory section, please comment	Compulsory section, please comment	no problems expected	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	No problems expected	Compulsory section, please comment

		Suggestion to the Lead Partner and additional information on this activity, if any										
WP9 - Dissemination and Exploitation of Results	Detailed description of the activities conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	POLIBA	UNIBA	LIU	VALUE	RU UNIBA	PUT	UPM	TDIT	IMPLE	ARRUTI	ALCO
INFOTECH	Coordinating the weekly article collection Writing articles when had come the turn of Infotech Uploading videos on the YouTube channel received by UPM Participating in the project meetings	No suggestions	No suggestions	No further suggestions	Please provide a feedback, if any	Please provide a feedback, if any	Important stage to be carried - enough consideration to make it efficient and effective	Nothing relevant to be reported	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Expected start date	M1											
Expected end date	M36											
Actual start date	M1											
Actual end date	M36											
		Comments on the deviations, if any										
Deviation from the workplan?	none	POLIBA	UNIBA	LIU	VALUE	RU UNIBA	PUT	UPM	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	---	No deviations from the workplan	No deviations	No deviations	Please provide a feedback, if any	Please provide a feedback, if any	No deviations	No deviations were experienced	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
		Comments on this information, if any										
		POLIBA	UNIBA	LIU	VALUE	RU UNIBA	PUT	UPM	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	Nothing relevant to be reported	No problems experienced	NO	No	Compulsory section, please comment	Compulsory section, please comment	no problems experienced	Nothing relevant	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No additional issues are expected	No problems expected	NO	No	Compulsory section, please comment	Compulsory section, please comment	no problems expected	No issues are expected	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment

R4.3	Result Responsible		
Prototype of e-learning modules	UPM		
Expected start date	M25		
Expected end date	M28		
Actual start date	M25		
Actual end date	M30		
		Comments on result preparation	
Percentage of completion	50%	<i>The prototyped e-learning course will receive feedback from all partners, once completed by universities and validated by partner companies. The e learning modules will be kept at a restricted dissemination level, waiting to receive validation in order to constitute the project main final result.</i>	
	Please provide here below your evaluation on this Result		
	PUT	1. Do you agree with the topics selected for the course?	YES
		2. Do you think the materials created are stimulating the interest and interaction of the learners?	YES
		3. Did you identify any technical issues preventing the learners to exploit the training materials?	NO
	POLIBA	1. Do you agree with the topics selected for the course?	YES
		2. Do you think the materials created are stimulating the interest and interaction of the learners?	YES
		3. Did you identify any technical issues preventing the learners to exploit the training materials?	NO
	POLIBA	1. Do you agree with the topics selected for the course?	YES
		2. Do you think the materials created are stimulating the interest and interaction of the learners?	YES
		3. Did you identify any technical issues preventing the learners to exploit the training materials?	NO
	LIU	1. Do you agree with the topics selected for the course?	Yes
		2. Do you think the materials created are stimulating the interest and interaction of the learners?	Yes
		3. Did you identify any technical issues preventing the learners to exploit the training materials?	Yes
	UNIBA	1. Do you agree with the topics selected for the course?	YES
		2. Do you think the materials created are stimulating the interest and interaction of the learners?	YES

		3. Did you identify any technical issues preventing the learners to exploit the training materials?	NO
	VALUE	1. Do you agree with the topics selected for the course?	Yes/No
		2. Do you think the materials created are stimulating the interest and interaction of the learners?	Yes/No
		3. Did you identify any technical issues preventing the learners to exploit the training materials?	Yes/No
	INFO	1. Do you agree with the topics selected for the course?	Yes/No
		2. Do you think the materials created are stimulating the interest and interaction of the learners?	Yes/No
		3. Did you identify any technical issues preventing the learners to exploit the training materials?	Yes/No
	TDIT	1. Do you agree with the topics selected for the course?	Yes/No
		2. Do you think the materials created are stimulating the interest and interaction of the learners?	Yes/No
		3. Did you identify any technical issues preventing the learners to exploit the training materials?	Yes/No
	IMPLE	1. Do you agree with the topics selected for the course?	Yes/No
		2. Do you think the materials created are stimulating the interest and interaction of the learners?	Yes/No
		3. Did you identify any technical issues preventing the learners to exploit the training materials?	Yes/No
	ARRUTI	1. Do you agree with the topics selected for the course?	YES
		2. Do you think the materials created are stimulating the interest and interaction of the learners?	YES
		3. Did you identify any technical issues preventing the learners to exploit the training materials?	NO
	ALCO	1. Do you agree with the topics selected for the course?	Yes/No
		2. Do you think the materials created are stimulating the interest and interaction of the learners?	Yes/No
		3. Did you identify any technical issues preventing the learners to exploit the training materials?	Yes/No