

		Suggestion to the Lead Partner and additional information on this activity, if any									
WP4 - Turning training courses into e-learning courses and application to other partner Universities	During this XI quarter the UPM was testing the modules and analysing the results found.	PUT	POLIBA	UNIBA	LIU	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
UPM	first test of implemented modules	Well designed testing procedure	No suggestions	Ok	No suggestions	Please provide a feedback, if any	Please provide a feedback, if any	Any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Expected start date	M21										
Expected end date	M35										
Actual start date	M19										
Actual end date	M35										
		Comments on the deviations, if any									
Deviation from the workplan?	YES	PUT	POLIBA	UNIBA	LIU	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	Delay in recruitment of participants in some partners.	No deviation	No deviations	NO	No problems	Please provide a feedback, if any	Please provide a feedback, if any	No deviation detected	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
		Comments on this information, if any									
		PUT	POLIBA	UNIBA	LIU	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	Difficulties in enrolling students in some cases were handled by extending the tests and implementing improvements	Students needed additional motivation to join testing - extra points or rewards	No problems	NO	No problems	Compulsory section, please comment	Compulsory section, please comment	Any	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No, we are confident about the adopted contingency measures.	No	No problems	NO	No problems	Compulsory section, please comment	Compulsory section, please comment	Any	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment

[illegible]

[illegible]

		Suggestion to the Lead Partner and additional information on this activity, if any									
WP7 - Quality Assurance	Detailed description of the activities conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WIP achievements	POLIBA	LIU	UPM	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
VALUEDO	During the 11th quarter ValueDo kept on checking on the quality of processes, results and activities. ValueDo kept on checking partners financial documents and supporting Poliba for financial issues; furthermore, Valuedo kept updating the Quality Assurance Plan.	No suggestions	No further suggestions	No additional information was elaborated	No suggestions	No quality problems	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Expected start date	M1										
Expected end date	M36										
Actual start date	M1										
Actual end date	M40										
		Comments on the deviations, if any									
Deviation from the workplan?	No	POLIBA	LIU	UPM	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	//	No deviations	No deviation	No deviations in this WP were experienced	No deviations	No deviations	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
		Comments on this information, if any									
		POLIBA	LIU	UPM	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	No problems occurred so far. Valuedo will be at partners' disposal for supporting them adopt the QA tools	NO	No	No problems found	NO	No problems	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No problems are expected, as the tools are easy to adopt. If problems will have doubts or encounter problems, ValueDo is ready to support them	NO	No	No problems are expected	NO	No problems	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment

		Suggestion to the Lead Partner and additional information on this activity, if any									
WP8 - Project Evaluation	Detailed description of the activities conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	POLIBA	LIU	VALUE	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
UPM	Design of the external assessment to be developed	No suggestions	No suggestions	Please provide a feedback, if any	No suggestions	No problems to address	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
Expected start date	M1										
Expected end date	M36										
Actual start date	M1										
Actual end date	M40										
		Comments on the deviations, if any									
Deviation from the workplan?	No	POLIBA	LIU	VALUE	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	-	No deviations from the workplan	No deviations	Please provide a feedback, if any	No deviations from the workplan	No deviations	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any	Please provide a feedback, if any
		Comments on this information, if any									
		POLIBA	LIU	VALUE	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	We currently haven't found specific problems.	NO	No	Compulsory section, please comment	NO	no problems experienced	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No, there are not expected problems.	NO	No	Compulsory section, please comment	NO	no problems expected	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	No problems expected	Compulsory section, please comment

R4.4	Result Responsible		
IE3 - E-learning modules Implementation Action plan	UPM		
Expected start date	M28		
Expected end date	M31		
Actual start date	M30		
Actual end date	M34		
		Comments on result preparation	
Percentage of completion	90 %	Some delays have been handled.	
	Please provide here below your evaluation on this Result		
	PUT	1. Is the description on how the testing phase of the e-learning modules should be implemented clear?	YES
		2. Did you find the detailed workflows, information exchange methods and procedures well explained?	YES
		3. Would you suggest any improvements?	NO
	POLIBA	1. Is the description on how the testing phase of the e-learning modules should be implemented clear?	YES
		2. Did you find the detailed workflows, information exchange methods and procedures well explained?	YES
		3. Would you suggest any improvements?	NO
	LIU	1. Is the description on how the testing phase of the e-learning modules should be implemented clear?	Yes
		2. Did you find the detailed workflows, information exchange methods and procedures well explained?	Yes
		3. Would you suggest any improvements?	Yes
	RU UNIBA	1. Is the description on how the testing phase of the e-learning modules should be implemented clear?	YES
		2. Did you find the detailed workflows, information exchange methods and procedures well explained?	YES
		3. Would you suggest any improvements?	NO
	VALUE	1. Is the description on how the testing phase of the e-learning modules should be implemented clear?	Yes/No
		2. Did you find the detailed workflows, information exchange methods and procedures well explained?	Yes/No
		3. Would you suggest any improvements?	Yes/No
		1. Is the description on how the testing phase of the e-learning modules should be implemented clear?	Yes/No

	INFO	<i>2. Did you find the detailed workflows, information exchange methods and procedures well explained?</i>	Yes/No
		<i>3. Would you suggest any improvements?</i>	Yes/No
	TDIT	<i>1. Is the description on how the testing phase of the e-learning modules should be implemented clear?</i>	Yes/No
		<i>2. Did you find the detailed workflows, information exchange methods and procedures well explained?</i>	Yes/No
		<i>3. Would you suggest any improvements?</i>	Yes/No
	IMPLE	<i>1. Is the description on how the testing phase of the e-learning modules should be implemented clear?</i>	Yes/No
		<i>2. Did you find the detailed workflows, information exchange methods and procedures well explained?</i>	Yes/No
		<i>3. Would you suggest any improvements?</i>	Yes/No
	ARRUTI	<i>1. Is the description on how the testing phase of the e-learning modules should be implemented clear?</i>	Yes/No
		<i>2. Did you find the detailed workflows, information exchange methods and procedures well explained?</i>	Yes/No
		<i>3. Would you suggest any improvements?</i>	Yes/No
	ALCO	<i>1. Is the description on how the testing phase of the e-learning modules should be implemented clear?</i>	Yes/No
		<i>2. Did you find the detailed workflows, information exchange methods and procedures well explained?</i>	Yes/No
		<i>3. Would you suggest any improvements?</i>	Yes/No

R4.5	Result Responsible		
E-learning modules evaluation	UPM		
Expected start date	M31		
Expected end date	M32		
Actual start date	M32		
Actual end date	M32		
		Comments on result preparation	
Percentage of completion	100%	The purpose of this report is to present the feedback concerning all Pilot Actions carried out in each partner country. Each University has analyzed all the data and suggestions provided by participants (students and partner companies). The general adopted methodology and the guidelines for conducting the reflective analysis, after the first implementation of the e-learning modules has been provided in the IE3 - E-learning modules Action plan (R4.4).	
	Please provide here below your evaluation on this Result		
	PUT	1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
	POLIBA	1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
	LIU	1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
	RU UNIBA	1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES

	VALUE	1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
	INFO	1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
	TDIT	1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
	IMPLE	1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
	ARRUTI	1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
	ALCO	1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES
		1. Is the purpose of the report to present feedback on all Pilot Actions carried out in each partner country?	YES