





Suggestion to the Lead Partner and additional information on this activity, if any											
WP7 - Quality Assurance	Detailed description of the activities conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	POLIBA	LIU	UPM	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
VALUEDO	During the 12th quarter ValueDo kept on checking on the quality of processes, results and activities. ValueDo kept on checking partners financial documents and supporting Poliba for financial issues; furthermore, Valuedo kept updating the Quality Assurance Plan. ValueDo supported Poliba for the organization of the final conference and the final report.	No suggestions	No further suggestions	No additional information was elaborated	No suggestions	No suggestions	Please provide a feedback, if any				
Expected start date	M1										
Expected end date	M36										
Actual start date	M1										
Actual end date	M40										
Comments on the deviations, if any											
Deviation from the workplan?	No	POLIBA	LIU	UPM	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	//	No deviations	No problems	No deviations in this WP were experienced	No deviations	No deviations	Please provide a feedback, if any				
Comments on this information, if any											
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	No problems occurred so far. Valuedo will be at partners' disposal for supporting them adopt the QA tools	POLIBA	LIU	UPM	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No problems are expected, as the tools are easy to adopt. If problems will have doubts or encounter problems, ValueDo is ready to support them	NO problems	No problems	No problems found	NO problems	No problems identified	Compulsory section, please comment				
		NO problems	No problems	No problems are expected	NO problems	No problems expected	Compulsory section, please comment				

		Suggestion to the Lead Partner and additional information on this activity, if any									
WP8 - Project Evaluation	Detailed description of the activities conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	POLIBA	LIU	VALUE	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
UPM	Preparation plan for the assessment of the WP's deliverable	No suggestions	No further suggestions	Please provide a feedback, if any	No suggestions	No suggestions	Please provide a feedback, if any				
Expected start date	M1										
Expected end date	M36										
Actual start date	M1										
Actual end date	M40										
		Comments on the deviations, if any									
Deviation from the workplan?	No	POLIBA	LIU	VALUE	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	-	No deviations	No	Please provide a feedback, if any	No deviations	No deviations	Please provide a feedback, if any				
		Comments on this information, if any									
		POLIBA	LIU	VALUE	RU UNIBA	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	-	NO problems	No problems	Compulsory section, please comment	NO problems	no problems experienced	Compulsory section, please comment				
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No, as we have agreed to use the same external reviewers than for the BoK, therefore the methodology is already known.	NO problems	No problems	Compulsory section, please comment	NO problems	no problems expected	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	No problems expected	Compulsory section, please comment

<b>R5.1</b>	<b>Result Responsible</b>			
<b>IE3 Master's Programme based on the BoK guidelines</b>	<b>LIU</b>			
<b>Expected start date</b>	M34			
<b>Expected end date</b>	M35			
<b>Actual start date</b>	M34			
<b>Actual end date</b>	M40			
		<b>Comments on result preparation</b>		
<b>Percentage of completion</b>	100%	Thanks to the knowledge and the experience developed during the project implementation, the project partners managed to redesign, according to the BoK, a full Master's Programme in the field of IE&M: the IE3 Master's Programme.		
<b>Please provide here below your evaluation on this Result</b>				
	<b>PUT</b>	<i>Based on the knowledge and experience gained during the project implementation, were LIU able to redesign a full Master's Programme in the field of IE&amp;M according to the BoK?</i>	yes	If no, explain
		<i>Is the number of courses to be redesigned equivalent to the number of ECTS necessary for completing a master's degree without considering the preparation of the master thesis and the compulsory traineeship period?</i>	yes	If no, explain
		<i>Will the renewed IE&amp;M course have the following essential characteristics: syllabus redesigned on the BoK guidelines, duration of two years, and teaching language of English?</i>	yes	If no, explain
	<b>POLIBA</b>	<i>Based on the knowledge and experience gained during the project implementation, were LIU able to redesign a full Master's Programme in the field of IE&amp;M according to the BoK?</i>	yes	If no, explain
		<i>Is the number of courses to be redesigned equivalent to the number of ECTS necessary for completing a master's degree without considering the preparation of the master thesis and the compulsory traineeship period?</i>	yes	If no, explain
		<i>Will the renewed IE&amp;M course have the following essential characteristics: syllabus redesigned on the BoK guidelines, duration of two years, and teaching language of English?</i>	yes	If no, explain
	<b>UPM</b>	<i>Based on the knowledge and experience gained during the project implementation, were LIU able to redesign a full Master's Programme in the field of IE&amp;M according to the BoK?</i>	yes	If no, explain
		<i>Is the number of courses to be redesigned equivalent to the number of ECTS necessary for completing a master's degree without considering the preparation of the master thesis and the compulsory traineeship period?</i>	yes	If no, explain
		<i>Will the renewed IE&amp;M course have the following essential characteristics: syllabus redesigned on the BoK guidelines, duration of two years, and teaching language of English?</i>	yes	If no, explain

	<b>RU UNIBA</b>	<i>Based on the knowledge and experience gained during the project implementation, were LiU able to redesign a full Master's Programme in the field of IE&amp;M according to the BoK?</i>	yes	If no, explain
		<i>Is the number of courses to be redesigned equivalent to the number of ECTS necessary for completing a master's degree without considering the preparation of the master thesis and the compulsory traineeship period?</i>	yes	If no, explain
		<i>Will the renewed IE&amp;M course have the following essential characteristics: syllabus redesigned on the BoK guidelines, duration of two years, and teaching language of English?</i>	yes	If no, explain
	<b>VALUE</b>	<i>Based on the knowledge and experience gained during the project implementation, were LiU able to redesign a full Master's Programme in the field of IE&amp;M according to the BoK?</i>	yes	If no, explain
		<i>Is the number of courses to be redesigned equivalent to the number of ECTS necessary for completing a master's degree without considering the preparation of the master thesis and the compulsory traineeship period?</i>	yes	If no, explain
		<i>Will the renewed IE&amp;M course have the following essential characteristics: syllabus redesigned on the BoK guidelines, duration of two years, and teaching language of English?</i>	yes	If no, explain
	<b>INFO</b>	<i>Based on the knowledge and experience gained during the project implementation, were LiU able to redesign a full Master's Programme in the field of IE&amp;M according to the BoK?</i>	yes	If no, explain
		<i>Is the number of courses to be redesigned equivalent to the number of ECTS necessary for completing a master's degree without considering the preparation of the master thesis and the compulsory traineeship period?</i>	yes	If no, explain
		<i>Will the renewed IE&amp;M course have the following essential characteristics: syllabus redesigned on the BoK guidelines, duration of two years, and teaching language of English?</i>	yes	If no, explain
	<b>TDIT</b>	<i>Based on the knowledge and experience gained during the project implementation, were LiU able to redesign a full Master's Programme in the field of IE&amp;M according to the BoK?</i>	yes	If no, explain
		<i>Is the number of courses to be redesigned equivalent to the number of ECTS necessary for completing a master's degree without considering the preparation of the master thesis and the compulsory traineeship period?</i>	yes	If no, explain
		<i>Will the renewed IE&amp;M course have the following essential characteristics: syllabus redesigned on the BoK guidelines, duration of two years, and teaching language of English?</i>	yes	If no, explain
		<i>Based on the knowledge and experience gained during the project implementation, were LiU able to redesign a full Master's Programme in the field of IE&amp;M according to the BoK?</i>	yes	If no, explain

	<b>IMPLE</b>	<i>Is the number of courses to be redesigned equivalent to the number of ECTS necessary for completing a master's degree without considering the preparation of the master thesis and the compulsory traineeship period?</i>	yes	If no, explain
		<i>Will the renewed IE&amp;M course have the following essential characteristics: syllabus redesigned on the BoK guidelines, duration of two years, and teaching language of English?</i>	yes	If no, explain
	<b>ARRUTI</b>	<i>Based on the knowledge and experience gained during the project implementation, were LiU able to redesign a full Master's Programme in the field of IE&amp;M according to the BoK?</i>	yes	If no, explain
		<i>Is the number of courses to be redesigned equivalent to the number of ECTS necessary for completing a master's degree without considering the preparation of the master thesis and the compulsory traineeship period?</i>	yes	If no, explain
		<i>Will the renewed IE&amp;M course have the following essential characteristics: syllabus redesigned on the BoK guidelines, duration of two years, and teaching language of English?</i>	yes	If no, explain
	<b>ALCO</b>	<i>Based on the knowledge and experience gained during the project implementation, were LiU able to redesign a full Master's Programme in the field of IE&amp;M according to the BoK?</i>	yes	If no, explain
		<i>Is the number of courses to be redesigned equivalent to the number of ECTS necessary for completing a master's degree without considering the preparation of the master thesis and the compulsory traineeship period?</i>	yes	If no, explain
		<i>Will the renewed IE&amp;M course have the following essential characteristics: syllabus redesigned on the BoK guidelines, duration of two years, and teaching language of English?</i>	yes	If no, explain

<b>R5.2</b>	<b>Result Responsible</b>			
<b>IE3 model Courses Handbook</b>	<b>LIU</b>			
<b>Expected start date</b>	M35			
<b>Expected end date</b>	M36			
<b>Actual start date</b>	M36			
<b>Actual end date</b>	M40			
		<b>Comments on result preparation</b>		
<b>Percentage of completion</b>	100%	<i>The Handbook will sum up the experiences collected in the 4 partner countries and address key points to facilitate the adoption of the IE3 methodologies by non-partner HEI and companies</i>		
	<b>PUT</b>	<i>Does the handbook provide clear and detailed guidelines for transferring the project results to other organizations or contexts?</i>	yes	If no, explain
		<i>Does the handbook include practical examples and case studies that illustrate how the project results can be transferred effectively?</i>	yes	If no, explain
		<i>Has the handbook been distributed to relevant stakeholders and organizations, according to the Dissemination and Exploitation Plan, to promote the transferability of project results?</i>	yes	If no, explain
	<b>POLIBA</b>	<i>Does the handbook provide clear and detailed guidelines for transferring the project results to other organizations or contexts?</i>	yes	If no, explain
		<i>Does the handbook include practical examples and case studies that illustrate how the project results can be transferred effectively?</i>	yes	If no, explain
		<i>Has the handbook been distributed to relevant stakeholders and organizations, according to the Dissemination and Exploitation Plan, to promote the transferability of project results?</i>	yes	If no, explain
	<b>UPM</b>	<i>Does the handbook provide clear and detailed guidelines for transferring the project results to other organizations or contexts?</i>	yes	If no, explain
		<i>Does the handbook include practical examples and case studies that illustrate how the project results can be transferred effectively?</i>	yes	If no, explain
		<i>Has the handbook been distributed to relevant stakeholders and organizations, according to the Dissemination and Exploitation Plan, to promote the transferability of project results?</i>	yes	If no, explain
		<i>Does the handbook provide clear and detailed guidelines for transferring the project results to other organizations or contexts?</i>	yes	If no, explain

	<b>RU UNIBA</b>	<i>Does the handbook include practical examples and case studies that illustrate how the project results can be transferred effectively?</i>	yes	If no, explain
		<i>Has the handbook been distributed to relevant stakeholders and organizations, according to the Dissemination and Exploitation Plan, to promote the transferability of project results?</i>	yes	If no, explain
	<b>VALUE</b>	<i>Does the handbook provide clear and detailed guidelines for transferring the project results to other organizations or contexts?</i>	yes	If no, explain
		<i>Does the handbook include practical examples and case studies that illustrate how the project results can be transferred effectively?</i>	yes	If no, explain
		<i>Has the handbook been distributed to relevant stakeholders and organizations, according to the Dissemination and Exploitation Plan, to promote the transferability of project results?</i>	yes	If no, explain
	<b>INFO</b>	<i>Does the handbook provide clear and detailed guidelines for transferring the project results to other organizations or contexts?</i>	yes	If no, explain
		<i>Does the handbook include practical examples and case studies that illustrate how the project results can be transferred effectively?</i>	yes	If no, explain
		<i>Has the handbook been distributed to relevant stakeholders and organizations, according to the Dissemination and Exploitation Plan, to promote the transferability of project results?</i>	yes	If no, explain
	<b>TDIT</b>	<i>Does the handbook provide clear and detailed guidelines for transferring the project results to other organizations or contexts?</i>	yes	If no, explain
		<i>Does the handbook include practical examples and case studies that illustrate how the project results can be transferred effectively?</i>	yes	If no, explain
		<i>Has the handbook been distributed to relevant stakeholders and organizations, according to the Dissemination and Exploitation Plan, to promote the transferability of project results?</i>	yes	If no, explain
	<b>IMPLE</b>	<i>Does the handbook provide clear and detailed guidelines for transferring the project results to other organizations or contexts?</i>	yes	If no, explain
		<i>Does the handbook include practical examples and case studies that illustrate how the project results can be transferred effectively?</i>	yes	If no, explain
		<i>Has the handbook been distributed to relevant stakeholders and organizations, according to the Dissemination and Exploitation Plan, to promote the transferability of project results?</i>	yes	If no, explain
		<i>Does the handbook provide clear and detailed guidelines for transferring the project results to other organizations or contexts?</i>	yes	If no, explain

	<b>ARRUTI</b>	<i>Does the handbook include practical examples and case studies that illustrate how the project results can be transferred effectively?</i>	yes	If no, explain
		<i>Has the handbook been distributed to relevant stakeholders and organizations, according to the Dissemination and Exploitation Plan, to promote the transferability of project results?</i>	yes	If no, explain
	<b>ALCO</b>	<i>Does the handbook provide clear and detailed guidelines for transferring the project results to other organizations or contexts?</i>	yes	If no, explain
		<i>Does the handbook include practical examples and case studies that illustrate how the project results can be transferred effectively?</i>	yes	If no, explain
		<i>Has the handbook been distributed to relevant stakeholders and organizations, according to the Dissemination and Exploitation Plan, to promote the transferability of project results?</i>	yes	If no, explain