



Industrial Engineering and  
Management of European  
Higher Education

# WP4.- Turning training courses into E-learning courses and application to other partner universities



This project has received funding  
from the European Union's Erasmus+  
programme under grant agreement  
N. 2018-2279/001-001

# WP4.- Turning training courses into E-learning courses and application to other partner universities

	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22
	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35	M36
<b>WP3</b>																									
T3.1 - Preparation of the IE3 courses Action Plan																									
T3.2 - Developing new learning materials with the support of all partners and companies' formal review																									
T3.3 - Developing common evaluation materials for the course																									
T3.4 - Piloting and peer-evaluation of the new courses																									
T3.5 - Follow-up and revision of the training materials																									
<b>WP4</b>																									
T4.1 - Setup the technical environment for the e-learning system, including serious gaming and learning routes extensions																									
T4.2 - Defining pedagogical and technical criteria for the e-learning courses and development of a Pilot Action Plan																									
T4.3 - Preparation of e-learning modules starting from the training materials prepared;																									
T4.4 Pilot test of the e-learning modules within the partner Universities																									
T4.5 - Analysing the feedback received by the users																									
T4.6 - Development of the required improvements																									
<b>WP5</b>																									
T5.1 - Defining the subjects to be included in a full redesigned IE&M Master course																									
T5.2 - Redesigning the Syllabi																									
T5.3 - Exploiting the new courses and capitalization																									
<b>WP6</b>																									
<b>WP7</b>																									
<b>WP8</b>																									
<b>WP9</b>																									




# WP4.- Turning training courses into E-learning courses and application to other partner universities

## AGENDA:

- WP4: pending work (UPM);

## Tasks

- T4.3 Preparation of e-learning modules starting from the training materials prepared
- T4.4 Pilot test of the e-learning modules within the partner Universities
- T4.5 Analysing the feedback received by the users
- T4.6 Development of the required improvements



# WP4.- Turning training courses into E-learning courses and application to other partner universities

## DELIVERABLES (I)

R 4.1: Memorandum on technical criteria for the development of e-learning modules and requirements of the technical environment. (Already done)

R 4.2: E-learning Pedagogical Strategy. (Already done and delivered)

R 4.3: Prototype of e-learning modules. (Already done and delivered with the R 4.6)

R 4.4: IE3 - E-learning modules Implementation Action plan. (Already done)

**R 4.5: IE3 - E-learning modules evaluation. (M31) UPM & All Partners**

- This document reports the feedback concerning all Pilot Actions carried. Report draft under elaboration

R 4.6: Final version of e-learning modules. (Already done and delivered)

- Under the hypothesis that the last version is already on the moodle website (The mbz modules have been sent to Gianluigi for upload to the website)





**Thank you!**