					Suggestion	to the Lead Partner and add	litional information on this a	ctivity, if any			
WP3 - Designing new training courses and internal testing within partner universities	Detailed description of the activites conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	PUT	POLIBA	UNIBA	UPM	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
	When selected the courses and defined the new syllabus, the partier University will start developing the training materials and the methodologies to apply in the courses. Partner companies will support also this phase, providing materials and feedback on the materials propared, including also exercises and test or real cases for the alteratees. The learning materials of the prototype reminered Each course will have the following cases for the alteratees. The learning materials of the prototype reminered Each course will have the following various media (tests, infigraphics, PowerPoint sides, tests and outzes, tests to verify learning effects related to the content of each module).	Interesting challenge and necessity to stay attractive HEI, update of courses is regular activity at PUT but testing required some effort	No suggestions	No suggestions	OK with us	Please provide a feebdback, if any	Please provide a feebdback, if any	Any	Please provide a feebdback, if any	Please provide a feebdback, if any	Please provide a feebdback, if any
	M12										
	M22										
Actual start date	M12										
Actual end date	M22										
						Comments on the	deviations, if any				
Deviation from the workplan?	No	PUT	POLIBA	UNIBA	UPM	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	-	We tried to meet the deadlines with tetsing but it was difficult because of availability of students	No deviation from the workplan	NO	Nothing relevant to add	Please provide a feebdback, if any	Please provide a feebdback, if any	No deviation detected	Please provide a feebdback, if any	Please provide a feebdback, if any	Please provide a feebdback, if any
						Comments on this	information, if any				
		PUT	POLIBA	UNIBA	UPM	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	No problems	The most difficult was getting feedback from students and tried to encourage them as much as possible	Any problems experienced	NO	no problems experienced	Compulsory section, please comment	Compulsory section, please comment	Апу		Compulsory section, please comment	Compulsory section, please comment
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No problems	по	Any problems expected	NO	no problems expected	Compulsory section, please comment	Compulsory section, please comment	Апу	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment

					Suggestion	to the Lead Partner and add	litional information on this a	ctivity, if any			
WP4 - Turning training courses into e- learning courses and application to other partner Universities	Detailed description of the activites conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	PUT	POLIBA	UNIBA	LIU	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
UPM	T4.1 and T4.2, which are connected to R4.1 and R4.2	New skills were required - we do work with Moodle, yet making courses interactive and attractive was challenging	No suggestions	No suggestions	No further suggestions	Please provide a feebdback, if any					
•	M21										
Expected end date	M35										
Actual start date	M19										
Actual end date	M35										
		Comments on the deviations, if any									
Deviation from the workplan?	Started ahead to have enough room for implementation	PUT	POLIBA	UNIBA	LIU	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	It was found convenient to match to the academic calendars	We tried to meet the deadlines with the resources we had and availability of HEI resources	laccone calandar	No deviations from our side	No deviation at our end	Please provide a feebdback, if any					
						Comments on this	information, if any				
		PUT	POLIBA	UNIBA	LIU	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	None yet	No technical problems - some organizational issues but is was possible to be flexible in organizing tasks execution	Any problems experienced	NO	No	Compulsory section, please comment					
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No, as it was carefully planned and actions are undergoing	Compulsory section, please comment	Any problems expected	NO	No	Compulsory section, please comment					

					Suggestion	to the Lead Partner and add	litional information on this a	ctivity if any			
WP6 - Project Management	Detailed description of the activites conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	PUT	UNIBA	LIU	UPM	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
POLIBA	POLIBA kept on working on the project management aspects of the project, providing support to the partners in all the organizational tasks required.	Thanks to well designed project and Poliba and valuedo support management was not a problem	No suggestions	No further suggestions	Nothing relevant to be reported	Please provide a feebdback, if any	Please provide a feebdback, if any	Please provide a feebdback, if any	Please provide a feebdback, if any	Please provide a feebdback, if any	Please provide a feebdback, if any
Expected start date	M1										
Expected end date	M36										
Actual start date	M1										
Actual end date	M36										
						Comments on the	deviations, if any				
Deviation from the workplan?	No	PUT	UNIBA	LIU	UPM	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	ш	no	NO	NO	ОК	Please provide a feebdback, if any					
						Comments on this	information, if any				
		PUT	UNIBA	LIU	UPM	VALUE	INFO	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	No problems experienced	no	NO	No problems	No problems found	Compulsory section, please comment					
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No problems expected	no	NO	No problems	There is any expectation for problems	Compulsory section, please comment					

					Sugges	tion to the Lead Partner and add	litional information on this activ	ty, if any			
	Detailed description of the activites conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	POLIBA	UNIBA	LIU	UPM	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
VALUEDO	During the VIII quarter ValueDo kept on checking on the quality of processes, results and activities. ValueDo kept on checking partners financial documents and supporting Politia for financial issues; furthermore, Valuedo kept updating the Quality Assurance Plan.	No suggestions	No suggestions	No further suggestions	OK with us	Cooperation was smooth and the workpacke was perfectly managed	Please provide a feebdback, if any	Please provide a feebdback, if any	Please provide a feebdback, if any	Please provide a feebdback, if any	Please provide a feebdback, if any
Expected start date	M1										
Expected end date	M36										
Actual start date	M1										
Actual end date	M36										
						Comments on the	deviations, if any				
Deviation from the workplan?	No	POLIBA	UNIBA	LIU	UPM	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	//	Please provide a feebdback, if any	NO	No	Nothing relevant to add	no	Please provide a feebdback, if any				
						Comments on this	information, if any				
		POLIBA	UNIBA	LIU	UPM	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?		Any problems experienced	NO	No	no problems experienced	no problems experienced	Compulsory section, please comment				
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	No problems are expected, as the tools are easy to adopt. If problems will have doubts or encounter problems, ValueDo is ready to support them	Any problems expected	NO	No problems expected	no problems expected	no problems expected	Compulsory section, please comment				

					Suggest	ion to the Lead Partner and add	litional information on this activ	ity, if any			
WP8 - Project Evaluation	Detailed description of the activites conducted and the achievements reached by the Lead partner and the partnership during this Quarter of the main WP achievements	POLIBA	UNIBA	LIU	VALUE	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
UPM	It continues based on the regular reports implemented.	No suggestions	No suggestions	No suggestions	Please provide a feebdback, if any	No problems with this WP execution, exchange of information was satisfactory and helpful	Please provide a feebdback, if any	Please provide a feebdback, if any	Please provide a feebdback, if any	Please provide a feebdback, if any	Please provide a feebdback, if any
Formated atom date	M1										
	M36										
Actual start date	M1										
Actual end date	M36										
			Comments on the deviations, if any								
Deviation from the workplan?	No	POLIBA	UNIBA	LIU	VALUE	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
If yes, explain the reason	-	Please provide a feebdback, if any	NO	No	Please provide a feebdback, if any	no	Please provide a feebdback, if any				
						Comments on this	information, if any				
		POLIBA	UNIBA	LIU	VALUE	PUT	INFO	TDIT	IMPLE	ARRUTI	ALCO
What problems have you experienced when carrying out the activities within this WP? Did you overcome them? How? If not, how do you plan to solve the problem?	No special challenges have been faced	Any problems experienced	NO	No	Compulsory section, please comment	no problems experienced	Compulsory section, please comment				
Do you expect any problems for the implementation of this WP in the next quarter? If yes, which are these problems and which solutions do you suggest?	They are not expected at all	Any problems expected	NO		Compulsory section, please comment	no problems expected	Compulsory section, please comment	Compulsory section, please comment	Compulsory section, please comment	No problems expected	Compulsory section, please comment

R3.4	Result Responsible			
Memorandum on technical criteria for the development of e-learning modules and requirements of the technical environment	LIU			
xpected start date	M20			
xpected end date	M22			
ctual start date	M20			
ctual end date	M24			
		Comments on result preparation		
Percentage of completion	100%	The University partners delivered the final version of the courses, taking into consideration their own experience in the piloting of the courses and the feedback collected from the participants. The renewed IE3 course (syllabi, training materials, other relevant documents) are available on IE3 website for all the other Universities that are interested in adopting them: <a href="https://ie3.eu/renewed-course-materials/">https://ie3.eu/renewed-course-materials/</a>		
		Please provide here below your evaluation on this Result		
		1) Did the University partners take their own experience into consideration while delivering the final version of the courses?	YEs	If no, explain
	PUT	2) Are the renewed IE3 course materials available on IE3 website for all the other Universities?	yes	If no, explain
		3) Did the University partners collect feedback from the participants before delivering the final version of the courses?	yes	If no, explain
		1) Did the University partners take their own experience into consideration while delivering the final version of the courses?	Yes	If no, explain
	POLIBA	2) Are the renewed IE3 course materials available on IE3 website for all the other Universities?	Yes	If no, explain
		3) Did the University partners collect feedback from the participants before delivering the final version of the courses?	Yes	If no, explain
		1) Did the University partners take their own experience into consideration while delivering the final version of the courses?	Yes	If no, explain
	UNIBA	2) Are the renewed IE3 course materials available on IE3 website for all the other Universities?	Yes	If no, explain
		3) Did the University partners collect feedback from the participants before delivering the final version of the courses?	Yes	If no, explain
		1) Did the University partners take their own experience into consideration while delivering the final version of the courses?	Yes	If no, explain
	UPM	2) Are the renewed IE3 course materials available on IE3 website for all the other Universities?	Yes	If no, explain
		3) Did the University partners collect feedback from the participants before delivering the final version of the courses?	Yes	If no, explain
		1) Did the University partners take their own experience into consideration while delivering the final version of the courses?	Yes	If no, explain

	VALUE	2) Are the renewed IE3 course materials available on IE3 website for all the other Universities?	Yes	If no, explain
		3) Did the University partners collect feedback from the participants before delivering the final version of the courses?	Yes	If no, explain
		1) Did the University partners take their own experience into consideration while delivering the final version of the courses?	Yes	If no, explain
	INFO	2) Are the renewed IE3 course materials available on IE3 website for all the other Universities?	Yes	If no, explain
		3) Did the University partners collect feedback from the participants before delivering the final version of the courses?	Yes	If no, explain
		1) Did the University partners take their own experience into consideration while delivering the final version of the courses?	Yes	If no, explain
	TDIT	2) Are the renewed IE3 course materials available on IE3 website for all the other Universities?	Yes	If no, explain
		3) Did the University partners collect feedback from the participants before delivering the final version of the courses?	Yes	If no, explain
		1) Did the University partners take their own experience into consideration while delivering the final version of the courses?	Yes	If no, explain
	IMPLE	2) Are the renewed IE3 course materials available on IE3 website for all the other Universities?	Yes	If no, explain
		3) Did the University partners collect feedback from the participants before delivering the final version of the courses?	Yes	If no, explain
		1) Did the University partners take their own experience into consideration while delivering the final version of the courses?	Yes	If no, explain
	ARRUTI	2) Are the renewed IE3 course materials available on IE3 website for all the other Universities?	Yes	If no, explain
		3) Did the University partners collect feedback from the participants before delivering the final version of the courses?	Yes	If no, explain
	ALCO	1) Did the University partners take their own experience into consideration while delivering the final version of the courses?	Yes	If no, explain
		2) Are the renewed IE3 course materials available on IE3 website for all the other Universities?	Yes	If no, explain
		3) Did the University partners collect feedback from the participants before delivering the final version of the courses?	Yes	If no, explain

R4.1	Result Responsible			
Memorandum on technical criteria for the development of e-learning modules and requirements of the technical environment	UPM			
Expected start date	M21			
Expected end date	M23			
Actual start date	M19			
Actual end date	M23			
		Comments on result preparation		
Percentage of completion	100%	Deliverable produced, includind the test bed created and maintanied. Exposed to the partner assessment.		
		Please provide here below your evaluation on this Result		
		Will the memorandum provide a document that describes the main technical requirements and features for both the e-learning modules to be developed by partners and the environment where to store them?	YEs	If no, explain
	PUT	Will a common live-testbed for implementation be provided with access rights to the partners according to their profile?	yes	If no, explain
		Will the memorandum cover ways for exchanging and delivering courses, including considering delivering a Shareable Content Object Reference Model (SCORM) package that provides universities with a product easy to integrate into their running systems?	yes	If no, explain
		Will the memorandum provide a document that describes the main technical requirements and features for both the e-learning modules to be developed by partners and the environment where to store them?	Yes	If no, explain
	POLIBA	Will a common live-testbed for implementation be provided with access rights to the partners according to their profile?	Yes	If no, explain
		Will the memorandum cover ways for exchanging and delivering courses, including considering delivering a Shareable Content Object Reference Model (SCORM) package that provides universities with a product easy to integrate into their running systems?	Yes	If no, explain
		Will the memorandum provide a document that describes the main technical requirements and features for both the e-learning modules to be developed by partners and the environment where to store them?	Yes	If no, explain
	UNIBA	Will a common live-testbed for implementation be provided with access rights to the partners according to their profile?	Yes	If no, explain
		Will the memorandum cover ways for exchanging and delivering courses, including considering delivering a Shareable Content Object Reference Model (SCORM) package that provides universities with a product easy to integrate into their running systems?	Yes	If no, explain
		Will the memorandum provide a document that describes the main technical requirements and features for both the e-learning modules to be developed by partners and the environment where to store them?	Yes	If no, explain
	LIU	Will a common live-testbed for implementation be provided with access rights to the partners according to their profile?	Yes	If no, explain

		Will the memorandum cover ways for exchanging and delivering courses, including considering delivering a Shareable Content Object Reference Model (SCORM) package that provides universities with a product easy to integrate into their running systems?	Yes	If no, explain
		Will the memorandum provide a document that describes the main technical requirements and features for both the e-learning modules to be developed by partners and the environment where to store them?	Yes	If no, explain
	VALUE	Will a common live-testbed for implementation be provided with access rights to the partners according to their profile?	Yes	If no, explain
		Will the memorandum cover ways for exchanging and delivering courses, including considering delivering a Shareable Content Object Reference Model (SCORM) package that provides universities with a product easy to integrate into their running systems?	Yes	If no, explain
		Will the memorandum provide a document that describes the main technical requirements and features for both the e-learning modules to be developed by partners and the environment where to store them?	Yes	If no, explain
	INFO	Will a common live-testbed for implementation be provided with access rights to the partners according to their profile?	Yes	If no, explain
		Will the memorandum cover ways for exchanging and delivering courses, including considering delivering a Shareable Content Object Reference Model (SCORM) package that provides universities with a product easy to integrate into their running systems?	Yes	If no, explain
		Will the memorandum provide a document that describes the main technical requirements and features for both the e-learning modules to be developed by partners and the environment where to store them?	Yes	If no, explain
	TDIT	Will a common live-testbed for implementation be provided with access rights to the partners according to their profile?	Yes	If no, explain
		Will the memorandum cover ways for exchanging and delivering courses, including considering delivering a Shareable Content Object Reference Model (SCORM) package that provides universities with a product easy to integrate into their running systems?	Yes	If no, explain
		Will the memorandum provide a document that describes the main technical requirements and features for both the e-learning modules to be developed by partners and the environment where to store them?	Yes	If no, explain
	IMPLE	Will a common live-testbed for implementation be provided with access rights to the partners according to their profile?	Yes	If no, explain
		Will the memorandum cover ways for exchanging and delivering courses, including considering delivering a Shareable Content Object Reference Model (SCORM) package that provides universities with a product easy to integrate into their running systems?	Yes	If no, explain
	ARRUTI  Was	Will the memorandum provide a document that describes the main technical requirements and features for both the e-learning modules to be developed by partners and the environment where to store them?	Yes	If no, explain
		Will a common live-testbed for implementation be provided with access rights to the partners according to their profile?	Yes	If no, explain
		Will the memorandum cover ways for exchanging and delivering courses, including considering delivering a Shareable Content Object Reference Model (SCORM) package that provides universities with a product easy to integrate into their running systems?	Yes	If no, explain

	Will the memorandum provide a document that describes the main technical requirements and features for both the e-learning modules to be developed by partners and the environment where to store them?	Yes	If no, explain
	Will a common live-testbed for implementation be provided with access rights to the partners according to their profile?	Yes	If no, explain
	Will the memorandum cover ways for exchanging and delivering courses, including considering delivering a Shareable Content Object Reference Model (SCORM) package that provides universities with a product easy to integrate into their running systems?	Yes	If no, explain

R4.2	Result Responsible			
E-learning Pedagogical Strategy	UPM			
Expected start date	M23			
Expected end date	M24			
Actual start date	M20			
Actual end date	M24			
		Comments on result preparation		
Percentage of completion	100%	Report oriented to provide context and guidance to the partners to prepare their modules was delivered and discussed with partners.		
		Please provide here below your evaluation on this Result		
	PUT	Does the report describe the best pedagogical practices to be followed for the preparation of e-learning modules and contain guidelines and practical information for partners to develop e-learning modules based on traditional course training materials?	yes	If no, explain
	101	Does the report pay special attention to the learning paths, connecting contents with skills, and developing specific assessment techniques, including potentially the use of serious gaming?	yes	If no, explain
		Based on R4.1, does the report give recommendations for implementation?	yes	If no, explain
		Does the report describe the best pedagogical practices to be followed for the preparation of e-learning modules and contain guidelines and practical information for partners to develop e-learning modules based on traditional course training materials?	yes	If no, explain
	POLIBA	Does the report pay special attention to the learning paths, connecting contents with skills, and developing specific assessment techniques, including potentially the use of serious gaming?	yes	If no, explain
		Based on R4.1, does the report give recommendations for implementation?	yes	If no, explain
	UNUDA	Does the report describe the best pedagogical practices to be followed for the preparation of e-learning modules and contain guidelines and practical information for partners to develop e-learning modules based on traditional course training materials?	yes	
	UNIBA	Does the report pay special attention to the learning paths, connecting contents with skills, and developing specific assessment techniques, including potentially the use of serious gaming?	yes	
		Based on R4.1, does the report give recommendations for implementation?	yes	
		Does the report describe the best pedagogical practices to be followed for the preparation of e-learning modules and contain guidelines and practical information for partners to develop e-learning modules based on traditional course training materials?	yes	If no, explain
	LIU	Does the report pay special attention to the learning paths, connecting contents with skills, and developing specific assessment techniques, including potentially the use of serious gaming?	yes	If no, explain
		Based on R4.1, does the report give recommendations for implementation?	yes	If no, explain
		Does the report describe the best pedagogical practices to be followed for the preparation of e-learning modules and contain guidelines and practical information for partners to develop e-learning modules based on traditional course training materials?	yes	If no, explain
	VALUE	Does the report pay special attention to the learning paths, connecting contents with skills, and developing specific assessment techniques, including potentially the use of serious gaming?	yes	If no, explain

		Based on R4.1, does the report give recommendations for implementation?	yes	If no, explain
		Does the report describe the best pedagogical practices to be followed for the preparation of e-learning modules and contain guidelines and practical information for partners to develop e-learning modules based on traditional course training materials?	yes	If no, explain
	w tr	Does the report pay special attention to the learning paths, connecting contents with skills, and developing specific assessment techniques, including potentially the use of serious gaming?	yes	If no, explain
		Based on R4.1, does the report give recommendations for implementation?	yes	If no, explain
	TDIT  D w th	Does the report describe the best pedagogical practices to be followed for the preparation of e-learning modules and contain guidelines and practical information for partners to develop e-learning modules based on traditional course training materials?	yes	If no, explain
		Does the report pay special attention to the learning paths, connecting contents with skills, and developing specific assessment techniques, including potentially the use of serious gaming?	yes	If no, explain
		Based on R4.1, does the report give recommendations for implementation?	yes	If no, explain
		Does the report describe the best pedagogical practices to be followed for the preparation of e-learning modules and contain guidelines and practical information for partners to develop e-learning modules based on traditional course training materials?	yes	If no, explain
	IMPLE	Does the report pay special attention to the learning paths, connecting contents with skills, and developing specific assessment techniques, including potentially the use of serious gaming?	yes	If no, explain
		Based on R4.1, does the report give recommendations for implementation?	yes	If no, explain
	ADDUT	Does the report describe the best pedagogical practices to be followed for the preparation of e-learning modules and contain guidelines and practical information for partners to develop e-learning modules based on traditional course training materials?	yes	If no, explain
	ARRUTI	Does the report pay special attention to the learning paths, connecting contents with skills, and developing specific assessment techniques, including potentially the use of serious gaming?	yes	If no, explain
		Based on R4.1, does the report give recommendations for implementation?	yes	If no, explain
	prepainforr cours  ALCO  Does with sthe u	Does the report describe the best pedagogical practices to be followed for the preparation of e-learning modules and contain guidelines and practical information for partners to develop e-learning modules based on traditional course training materials?	yes	If no, explain
		Does the report pay special attention to the learning paths, connecting contents with skills, and developing specific assessment techniques, including potentially the use of serious gaming?	yes	If no, explain
		Based on R4.1, does the report give recommendations for implementation?	yes	If no, explain